Infrastructure

CONSULTING ENGINEERS

MEMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

September 9, 2020

DEVELOPMENT PROJECTS

Dog’s World - Punch list items have been completed and a final walkthrough is
pending.

North Loop Water Relocation — The new pipeline has been constructed and tied-
in to the existing system. Minor work remains.

WATER TREATMENT PLANT

Hauling of additional material from the bottom of the pond is complete.
Reseeding areas disturbed by hauling remains.

Work on the high service pump project has been completed with a few punch list
items remaining. (No Change)

LIFT STATION PUMP ADDITION

Submittals and procurement of equipment and materials are in progress.

ROCK WREN SEWER REPLACEMENT

Design for the Rock Wren sewer replacement is nearly complete. Preparation of
a draft presentation to provide project information to residents is in progress.
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VI.

VII.

VIIIL.

RAMPART WATER LINE REPLACEMENT

The preferred route in open space on the east side of Rampart Range Road has
been approved by Xcel and design is proceeding on that basis. There are
numerous existing utilities in the open space and extensive potholing will be
required to physically locate the existing facilities.

RAMPART PUMP STATION RELOCATION

Aurora Water has approved a request to relocate the pump station from the
location originally discussed with them and exhibits have been updated to
provide more detail of the proposed new location. Exhibits were reviewed with
staff and undated based on discussions.

WTP HIGH ZONE PUMP FOR DWSD

A quote for the new pump has been received and forwarded to DWSD for
approval and ordering. Design drawings are expected to be complete and ready
for advertising for bids the week of September 14. The actual advertising date is
dependent on receipt of funding.

GIS

TST has reconfigured system architecture to improve system functionality and
reliability. Conversion of previous functionality to the new system architecture
continues.

2020 MASTER PLAN UPDATE

Preparation of the first draft is in progress, and a workshop will be scheduled to
review the plan with the board.
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