MEMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

April 8, 2020

DEVELOPMENT PROJECTS

Roxborough Downs PA-13 — Construction is complete, and facilities conveyance
is in progress. Legal descriptions for additional easements required from the
developer have been received.

A loop through the Martin Marietta property will be required to meet the needed
fire flow. Developer’s plans have been approved. To date, construction has not
been scheduled. (No Change)

Dog’s World — Installation of water lines has not started pending fire department
approval of the water system design.

WATER TREATMENT PLANT

TST continues to monitor HYAC performance with no recent issues noted.

Bids have been received for hauling dewatered sludge from the old reclaim basin
and preparation of contracts is in progress.

Material and equipment procurement for installation of piping and electrical work
associated with installation of the additional high service pump is in progress.
Work at the site is expected to begin on or about May 21.
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VI.

VILI.

VIII.

GIS

TST has reconfigured system architecture to improve system functionality and
reliability. Conversion of previous functionality to the new system architecture
continues.

MEADOW DITCH

Discussions are in progress regarding the requirements for using the water to
serve the NWDC area. Planning for potential development of a smaller reservoir
is in progress.

ROCK WREN SEWER REPLACEMENT

Design for the Rock Wren sewer replacement is in progress. After significant
difficulty due to pipeline depth, potholing to determine the location of existing
pipelines has been completed.

RAMPART WATER LINE REPLACEMENT

Development of preliminary pipeline routing options for the Rampart Range Road
water line replacement has been completed and reviewed with Staff.

RATE STUDY

Preparation of the final report for the 2020 Rate Study is in progress and is
expected to be complete the week of April 13.

2020 MASTER PLAN UPDATE

Updating the model and evaluation of the system using the updated model has
been completed. The updated model enables more detailed analysis of the
system including water quality modeling.

Development of options for providing permanent service to Plum Valley Heights
and the Douglas County parcel has been completed. District staff and TST met
with the county to review potential options.

The capital improvement program has been updated to identify the estimated
scope and timing of capital projects for the next several years.
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