Operations Report 4-15-2020
Water Plant

The water treatment plant has been running smoothly. Due to COVID-19 the District has been
running half-staff. There are two plant operators and 2 field operators working, switching off
every other week with the other staff. Water flows remain low, which continues to bring
operational challenges in the distribution system. In March, the plant was operational for 16
days. All other demands were satisfied with the excess storage at the plant and in the system.

Velocity has started ordering parts for the High Service Pump Addition for the WTP. They are
not planning on being onsite until mid to late May. TST is working with Velocity to get all
submittals approved.

The third annual WTP open house has been cancelled due to Covid-19. Also, cancelled was the
Sterling Ranch resident’s tour in late April, this will be rescheduled when Covid-19 restrictions
are lifted.

Contracts are signed with Kelley Trucking to start removing the sludge at the WTP. This is the
sludge from the old backwash pond and related to the old WTP. If weather permits the hauling
should take approximately a week. The site clean-up and ground restoration will follow. The
bid alternate presented on this contract will likely not happen with this contract as there is still
water in the bottom of the old backwash pond restricting sampling for the clean closure plan.
Once sampling is done, test results will typically take two months for analyzation.

March production was 14.3 million gallons of treated water, 4.3 million gallons was for Sterling
Ranch.

Lift Stations

The lift stations are running smoothly. Plans for the addition of the 4™ pump at RLS are still in
the que for review by the health department.

The transition vault was flooded by storm water and silt a couple of weeks ago. The causation
was from poor erosion control from the C-470 project. Barb has been in contact with Flatirons
and has set up a meeting with their Superintendent to determine a remedy. Due to the
flooding of the vault, power was lost to the pressure sustaining valves causing them to remain
closed. All night pumping was required to access the valves and open them by hand. Due the
duration of the outage the emergency overflow pond at RLS had some sewage put in it.

March saw 24 million gallons of sewage pumped to Littleton-Englewood. Approximately 2.0
million was conveyed for Sterling Ranch.



Field

The field remains busy for March with over 627 locates with the majority in Sterling Ranch. A
total of 164 were for Roxborough.

Design for the sewer main replacement on Rock Wren Run (in the Park) continues. Potholing
continues to be a struggle for locating the deep utilities. We have entered another contract
with another company who was successful in locating the las missing pipes. The survey will be
updated and TST will continue the design.

We performed some potholing on the raw water irrigation line located east of the office. The
line supplies water to the Village and Arrowhead. The line currently is in some of the lots that
are for sale by Steve Ketcham. A portion of the line will need to be relocated by the landowner
to make the lots buildable. The line needed to be located for design purposes. Potholing was
successful and the line will be surveyed for design.

Conversations continue with Dominion WSD regarding the odor concerns emanating from their
force main. They have their engineering firm, Burns & McDonald performing an evaluation on
the h2s at the Titan Road Lift Station. In the short term, to lower the h2s concentration DWSD
has requested that we augment potable water into the wet wells to lower the detention time of
the sewage and hopefully reduce the concentrations of h2s. We will gather more data from the
odor loggers and report the results when available. They are adding approximately 15,000
GPD.



