
 
 
 
 
 
MEMORANDUM 

 
TO:  Roxborough Water and Sanitation District 
  Board of Directors 
 
FROM: TST Infrastructure, LLC 
  Bill Goetz 

 
SUBJECT: Engineering Status Report 
 
DATE:  April 8, 2020 
 
 
I. DEVELOPMENT PROJECTS 

 
Roxborough Downs PA-13 – Construction is complete, and facilities conveyance 
is in progress.  Legal descriptions for additional easements required from the 
developer have been received. 

 
A loop through the Martin Marietta property will be required to meet the needed 
fire flow.  Developer’s plans have been approved.  To date, construction has not 
been scheduled. (No Change) 
 
Dog’s World – Installation of water lines has not started pending fire department 
approval of the water system design. 
 

 
II. WATER TREATMENT PLANT 

 
TST continues to monitor HVAC performance with no recent issues noted. 
 
Bids have been received for hauling dewatered sludge from the old reclaim basin 
and preparation of contracts is in progress. 
 
Material and equipment procurement for installation of piping and electrical work 
associated with installation of the additional high service pump is in progress.  
Work at the site is expected to begin on or about May 21. 
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III. GIS 
 

TST has reconfigured system architecture to improve system functionality and 
reliability.   Conversion of previous functionality to the new system architecture 
continues. 
 

IV. MEADOW DITCH 
 
Discussions are in progress regarding the requirements for using the water to 
serve the NWDC area.  Planning for potential development of a smaller reservoir 
is in progress. 
 

V. ROCK WREN SEWER REPLACEMENT 
 
Design for the Rock Wren sewer replacement is in progress. After significant 
difficulty due to pipeline depth, potholing to determine the location of existing 
pipelines has been completed. 

 
VI. RAMPART WATER LINE REPLACEMENT 

 
Development of preliminary pipeline routing options for the Rampart Range Road 
water line replacement has been completed and reviewed with Staff.   
 

VII. RATE STUDY 
 
Preparation of the final report for the 2020 Rate Study is in progress and is 
expected to be complete the week of April 13. 

 
VIII. 2020 MASTER PLAN UPDATE 

 
Updating the model and evaluation of the system using the updated model has 
been completed.  The updated model enables more detailed analysis of the 
system including water quality modeling. 
 
Development of options for providing permanent service to Plum Valley Heights 
and the Douglas County parcel has been completed.  District staff and TST met 
with the county to review potential options. 
 
The capital improvement program has been updated to identify the estimated 
scope and timing of capital projects for the next several years. 
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