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MEMORANDUM 

 
TO:  Roxborough Water and Sanitation District 
  Board of Directors 
 
FROM: TST Infrastructure, LLC 
  Bill Goetz 

 
SUBJECT: Engineering Status Report 
 
DATE:  September 9, 2020 
 
 
I. DEVELOPMENT PROJECTS 

 
Dog’s World - Punch list items have been completed and a final walkthrough is 
pending. 
 
North Loop Water Relocation – The new pipeline has been constructed and tied-
in to the existing system.  Minor work remains.  
 

II. WATER TREATMENT PLANT 
 
Hauling of additional material from the bottom of the pond is complete.  
Reseeding areas disturbed by hauling remains. 
 
Work on the high service pump project has been completed with a few punch list 
items remaining. (No Change) 
 

III. LIFT STATION PUMP ADDITION  
 

Submittals and procurement of equipment and materials are in progress. 
 
 

IV. ROCK WREN SEWER REPLACEMENT 
 
Design for the Rock Wren sewer replacement is nearly complete.  Preparation of 
a draft presentation to provide project information to residents is in progress.  
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V. RAMPART WATER LINE REPLACEMENT 
 
The preferred route in open space on the east side of Rampart Range Road has 
been approved by Xcel and design is proceeding on that basis.  There are 
numerous existing utilities in the open space and extensive potholing will be 
required to physically locate the existing facilities. 

 
VI. RAMPART PUMP STATION RELOCATION 
 

Aurora Water has approved a request to relocate the pump station from the 
location originally discussed with them and exhibits have been updated to 
provide more detail of the proposed new location.  Exhibits were reviewed with 
staff and undated based on discussions. 
 

VII. WTP HIGH ZONE PUMP FOR DWSD 
 

A quote for the new pump has been received and forwarded to DWSD for 
approval and ordering.  Design drawings are expected to be complete and ready 
for advertising for bids the week of September 14.  The actual advertising date is 
dependent on receipt of funding. 
 

VIII. GIS 
 

TST has reconfigured system architecture to improve system functionality and 
reliability.   Conversion of previous functionality to the new system architecture 
continues. 

 
IX. 2020 MASTER PLAN UPDATE 

 
Preparation of the first draft is in progress, and a workshop will be scheduled to 
review the plan with the board. 


