MEMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

May 13, 2020

DEVELOPMENT PROJECTS

Roxborough Downs PA-13 — Construction is complete, and facilities conveyance
IS in progress.

A loop through the Martin Marietta property will be required to meet the needed
fire flow. Developer’s plans have been approved. To date, construction has not
been scheduled. (No Change)

Dog’s World — Installation of water lines is complete. Final inspection of water
and sewer is required after site grading and paving are completed.

WATER TREATMENT PLANT

A contract has been executed with Kelley Trucking for hauling dewatered sludge
from the old reclaim pond, and hauling is expected to begin in the next week or
two.

Material and equipment procurement for installation of piping and electrical work
associated with installation of the additional high service pump is in progress.
Work at the site is expected to begin on or about June 6.

LIFT STATION PUMP ADDITION
Design is complete and the project has been advertised for bids. The bid

opening is scheduled for June 4 and we expect to request award of a contract at
the June board meeting.
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IvV. GIS
TST has reconfigured system architecture to improve system functionality and
reliability. Conversion of previous functionality to the new system architecture
continues.

V. MEADOW DITCH
Discussions are in progress regarding the requirements for using the water to
serve the NWDC area. Additional modeling is being performed to confirm the
feasibility of conveying the water to Chatfield Reservoir.

VI. ROCK WREN SEWER REPLACEMENT
Design for the Rock Wren sewer replacement is in progress. District Staff and
TST have reviewed conceptual drawings to develop a detailed strategy for the
project.

VI. RAMPART WATER LINE REPLACEMENT
Aerial mapping has been completed and survey is in progress.

VIII. RATE STUDY
The report for the 2020 Rate Study is complete.

IX. 2020 MASTER PLAN UPDATE
Updating the model and evaluation of the system using the updated model has
been completed. The updated model enables more detailed analysis of the

system including water quality modeling.

Preparation of the first draft is in progress.



