Infrastructure

CONSULTING ENGINEERS

MEMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

July 8, 2020

DEVELOPMENT PROJECTS

Dog’s World — Installation of water lines is complete. Final inspection of water
and sewer is required after site grading and paving are completed. (No Change)

WATER TREATMENT PLANT

Kelley Trucking has completed hauling sludge taken from the old reclaim pond.
Additional hauling of material from the bottom of the pond may be required
dependent on results of laboratory testing. (No change)

Work on the high service pump project is nearing completion. Startup of the new
pump is scheduled for July 7.

LIFT STATION PUMP ADDITION

Signed contract documents, bonds and insurance have been received from the
contractor and are under review. We expect the contract will be ready for
execution by the District the week of July 6.

ROCK WREN SEWER REPLACEMENT

Design for the Rock Wren sewer replacement continues. Work to locate existing
service lines continues and coordination with affected utilities and agencies is in
progress. A coordination meeting with Roxborough Park Foundation was held to
review project requirements.
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V.

VI.

VILI.

VIILI.

RAMPART WATER LINE REPLACEMENT

Multiple alignments have been evaluated with preferred route in open space on
the east side of Rampart Range Road. The pipeline would be located between
existing power lines, and the viability of the route is dependent upon approval by
Xcel. An encroachment application has been submitted to Xcel.

RAMPART PUMP STATION RELOCATION

Aurora Water has approved a request to relocate the pump station from the
location originally discussed with them. TST is preparing exhibits to provide
more detail of the proposed new location.

WTP HIGH ZONE PUMP FOR DWSD

Drawings for the new pump layout are in process. TST is evaluating the
capability of existing piping and equipment with respect to the higher pressures
required for high zone pumping. Potential impacts to existing electrical systems
are also under evaluation.

GIS

TST has reconfigured system architecture to improve system functionality and
reliability. Conversion of previous functionality to the new system architecture
continues.

2020 MASTER PLAN UPDATE

Preparation of the first draft is in progress.
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