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MEMORANDUM

TO:

FROM

Roxborough Water and Sanitation District
Board of Directors

: TST Infrastructure, LLC
Bill Goetz

SUBJECT: Engineering Status Report

DATE:

July 8, 2019

DEVELOPMENT PROJECTS

Roxborough Downs PA-13 - Remaining work is limited to correction of punch list
items. (No Change)

A loop through the Martin Marietta property will be required to meet the needed
fire flow. Developer’s plans have been approved. To date, construction has not
been scheduled.

Dog’s World — Developer’s plans have been approved. To date, construction has
not been scheduled.

WATER TREATMENT PLANT

HVAC systems are mostly operating normally. One air-conditioning unit failed for
the third time. Repair was performed differently than previous repairs, and the
unit is back in service. TST and the contractor continue to monitor performance.

Warranty on the 4 MGD portion of the plant expired June 26, 2019. A final
walkthrough was performed to identify remaining warranty items, and the
contractor is expected to perform repairs in the near future.

NWDC WATER PROJECT
Checking of new service line installations continues on a weekly basis to confirm

that there are no leaks in the meter pits. As of June 4, 2019, 54 residential units
had not been connected to the system. (Ongoing)
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VI.

VII.

VII.

GIS

Data for new service line meters is being entered into the system as meter
replacement progresses. Water and sewer system maps are being updated to
include pipelines installed under several recent projects. (Ongoing)

RAVENNA PHASE 2 CONNECTIONS

Work on the original contract is complete, however the contract is being
extended to include additional work to increase system pressure in certain areas.

LIFT STATION AND ZONE 3 TANK PAVING PROJECTS

Contract documents have been signed and Notice to Proceed has been issued.
A preconstruction conference is scheduled for July 10.

MEADOW DITCH PIPELINE

TST has completed a route study to identify options for conveying Meadow Ditch
water to the Ravenna water supply system. Additional coordination with water
supply consultants is required to ensure that all water rights constraints are
considered.

2019 RATES

The draft rate report has been submitted to District Staff for review.

2019 MASTER PLAN UPDATE

Updating of the water system hydraulic model has been completed and
evaluation of the system using the updated model is in progress.

Development of options for providing permanent service Plum Valley Heights and
the Douglas County parcel is in progress. The identified options could also be
capable of providing service to existing development along the Santa Fe corridor.

District staff and TST are meeting on a recurring basis to develop the scope for
the Master Plan update.



